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STAT
A prototype of the was prepared early in
the month and submitted for approval. This was granted and a re-
quest was made for a proposal to cover the production of 12 sets
of these units. In the meantime, a request for one unit suitably
mounted was made and it is expected that this will be ready by
early December,
Prototypes of the design are now ex- STAT
pected to be ready for submission by the end of December. The
initial sample of the submitted to us by the manu- STAT
facturer was rejected on the basis of poor workmanship.
In addition to the above work, some experiments were per-
formed on the possibility of A STAT
STAT
FUTURE WORK
Work will be started on the STAT
STAT

FINANCIAL STATEMENT

Total Amount of Contract $ 15,502.00
Expenditures for November 1959 1,271.17
Total Expenditures to 30 November 1959 4,851.82
Balance of Contract 10,670.18

Expiration Date: 26 June 1960
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